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July 6, 2004 
 
 
****************ADDENDUM**************ADDENDUM*************  
 
 
BID NUMBER:  PM5004 
DUE DATE: 08/03/04 
TIME:   2:00 P.M. 
 
ADDENDUM #1:  PM5004 AD3 
 
DESCRIPTION:  CONSTRUCTION OF A CONCRETE FISH TRAP – DUCK CREEK 
 

1. PLEASE NOTE: The attached bid sheet should replace the original which went out with the bid. 
 

2. The due date and time remain the same. 
 
 

To acknowledge receipt of addendums, either include a copy of addendum with bid submittal or give written acknowledgement with bid.  
It shall be the responsibility of the bidder to appropriately disseminate this information to all concerned prior to the assigned bid time. 
 
_________________________   _____________________ 
Signature      Date 
 
_________________________ 
Company Name 



Mobilization/Demobilization Total

Concrete Fish Trap Structure Calculations:

Dewatering the Site Calculations:
The Contractor will dam channel upstream and route water through overland
pipe - estimate 20 hours labor (1 day to divert water, 1 day to restore)

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 20
Temporary Pipe 1 ft 200
Trackhoe (excavator) 1 day 2

Total

Stuctural Excavation and Backfill Calculations:
The Contractor will excavate for structure and backfill once structure
has been completed - estimate 1 laborer 1 day to excavate and 2 laborers
1 day to backfill and compact

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 30
Trackhoe 1 day 2
Compactor 1 day 1

Total

Aggregate Calculations:
The Contractor will place and compact aggregate for structure -
estimate 2 laborers for 1 day (1 to place aggregate and 1 to compact)

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 20
Trackhoe 1 day 1
Compactor 1 day 1
Aggregate  1 cu yd 11

Total

Cast-In-Place Concrete Calculations:
The Contractor will place concrete as shown on the drawings -
estimate 2 laborers to set up forms for 1 day and 2 laborers to place
concrete for 2 days (there will need to be two separate pours)

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 60
Concrete  1 cu yd 75
Pump truck 1 hr 20
Pump truck travel base cost 2
Per cu yd pumped base cost 58

Total

Rebar:
The Contractor will use reinforcement as shown on the drawings -
labor is already included under concrete

Item Unit Quantity Price Cost Est.
#4 rebar 20 ft 95
#5 rebar 20 ft 25
#6 rebar 20 ft 15
#7 rebar 20 ft 15

Total

Support Brackets (Angle Irons):
The Contractor is to furnish and install angle irons

Item Unit Quantity Price Cost Est.
Angle Irons 20 ft 4

Total

Total Estimated Cost For Cast-In-Place Concrete Fish Trap (All work items on this page) =



Machine Placed Rock Riprap Calculations:
The Contractor is to place riprap as shown on the drawings.  Excavation
is already accounted for in Structural Excavation and Backfill and in
excavation for stream channel changes.  Estimate 1 laborer to place riprap
in 3 days.

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 30
Trackhoe 1 day 3
Riprap 1 cu yd 105

Total

Machine Placed Heavy Rock Riprap Calculations:
The Contractor is to place riprap as shown on the drawings.  Excavatation
is already accounted for in Structural Excavation and Backfill and in 
excavation for stream channel changes.  Estimate 1 laborer to place riprap in 
1 day.

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 10
Trackhoe 1 day 1
Riprap 1 cu yd 20

Total

Excavation Calculations:
The Contractor is to excavate for riprap along headwalls, along
channel, etc.  Estimated time and quantities.

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 40
Trackhoe 1 day 4

Total

Concrete Pad:
The Contractor is to install concrete pad as shown on drawing including
placement and compaction of aggregate and placement of concrete.
Estimate 2 laborers for 1 day for concrete pad.

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 20
Concrete  1 cu yd 2
Aggregate 1 cu yd 0.7
Pump Truck Incorporated into concrete fish trap
Pump Truck Travel Incorporated into concrete fish trap
Per cu yd pumped base cost 1
Reinforcement Estimated cost

Total

Access Road, Trail Improvement, and Universially Accessible Fishing Platforms
The Contractor is to construct access road, rehabilitate access road, create five feet wide trail, and .
install 3 universially accessible fishing platforms.
Estimate 4 days to excavate, grade access road and install universially accessible fishing platforms; 
estimate 1 day to compact access road and fishing platforms; estimate 1 day to line lake shore with riprap;
estimate 4 days to rehabilitate road down to 4 feet wide trail (including topsoil placement); estimate
2 days to place and compact aggregate; estimate 3 days to seed. Total 15 ten hour days.

Item Unit Quantity Price Cost Est.
Labor hours 1 hr 150
Grader 1 day 8
Trackhoe 1 day 1
Compactor 1 day 4
Seeding 1 lb 20
Topsoil 1 cu yd 325
Culverts 1 foot 60
4"x4" redwood posts 1 foot 80
#5 rebar 1 foot 60
Riprap 1 cu yd 400
Aggregate 1 cu yd 250

Total

Grand Project Total:
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